

SEC=OFFICIAL

[View this email in your browser](#)



Australian Government
Department of Finance

March 2024

**National Security
Office** Precinct



NSOP eNewsletter Project Update

Colleagues

The National Security Office Precinct (NSOP) Project continues to progress with structural works continuing at the John Gorton Campus (JGC) Car Park site and a recent traffic survey study of the surrounding roads at the York Park Car Park site.

This newsletter has transitioned to a quarterly update. We will continue to send targeted email updates as required.

JGC Car Park update

The JGC Car Park is reaching new heights with the reinforced concrete and precast concrete structure currently up to level three at the northern end of the site.

The ground level slab for the southern end of the structure is currently being prepared and will be poured within the next month, with suspended slabs to commence shortly afterwards.

Largescale stormwater works and communication infrastructure works are ongoing, with substation preparation works expected to commence in the coming months.



Level three of northern end of JGC Car Park site



Southern end of JGC Car Park site

Indigenous procurement

Barpa, an Indigenous owned company, is the Head Contractor for the JGC Car Park. Finance selected Barpa to design and construct the \$80.8 million project following a competitive procurement process under the Indigenous Procurement Policy.

As part of the policy 3% of the value of the supplier contracts must be awarded to Indigenous enterprises.

Barpa are reporting the project is currently tracking above the 3% policy target with over \$11 million value of contracts awarded to Australian Indigenous enterprises, which is a great outcome.

Kings Avenue intersection and bus stop works

The Kings Avenue preliminary works are expected to commence in late March/early April 2024 (subject to planning approval), this has been delayed due to service relocation works.

Works will include the relocation of the bus stop (no. 3028) and changes to the intersection of Kings Avenue and Blackall Street. Further details will be provided once approvals have been received.

The works will be managed to limit impacts to road users. Where possible, major works will be managed outside of peak hours.



Northern end of JGC Car Park site

York Park Car Park traffic study and closure

Lendlease, the Managing Contractor for the Precinct, undertook a traffic study survey of the roads surrounding the York Park Car Park in Barton from mid-February 2024 to early March 2024.

The survey was part of the NSOP Project and involved the installation of cameras and traffic counters around the site to monitor and understand traffic to inform planning and design.

The closure of York Park Car Park is planned to coincide with the opening of the JGC Car Park which is expected in late 2024. The closure will be widely communicated to give users ample notice.

Where to find more information?

If you have any questions or would like any further information about the project, please contact the project team via email at NSOP.enquiries@finance.gov.au.

You can find more information about the project on our website, [Department of Finance - National Security Office Precinct](#).

Information and news about traffic impacts can be found on the ACT Government's websites and from the National Capital Authority's website.

- [Travel Impacts - Built for CBR - ACT Government](#)
- [Road closures - City Services - ACT Government](#)
- [Closure - National Capital Authority](#)
- [Commonwealth Avenue Bridge and approaches - National Capital Authority](#)

Kind regards,

Valerie Jurica | A/g Assistant Secretary
National Security Office Precinct
Department of Finance

[Copyright](#) | [Disclaimer](#) | [Privacy](#)

© Commonwealth of Australia 2024

[Subscribe or unsubscribe](#)

SEC=OFFICIAL